CITY OF LODI

PUBLIC WORKS DEPARTMENT

COUNCIL COMMUNICATION

Project Data

_ _ Originally Budaeted™ 1987/88

City Council Budgeted fund:  Water Capital Outla

_ Amount_Budgeted: $561,000

FROM: City Manager Total Project Estimate: $580,000

Overrun Fund: Water Capital Outlay
MEETNG DATE:  June 21, 1889

AGENDA TITLE:  Acceptance of Improvements Under Elevated Water Tank,
North Main Street and East Locust Street, Contract

RECOMMENDED ACTION That the City Council accept the improvements for
""Elevated Water Tank, North Main Street and East Locust Street™ and direct
the Public Works Director to file a Notice of Completion with the County
Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to PDM/Hydrostorage of e
San Mateo on March 2, 1988, in the amount of $455,500.00. The contact has - -
been completed in substantial conformance with the plans and SDeCTﬁC&’mOﬂs
approved by the City Council.

The tank was substantially completed in February 1989. Following correct|on "
work by the contractor and electrical work by the City, the tank was placed

in service at the end of May. The final contract price was $459,375.33. The o

difference between the contract amount and the final contract price is malnly '
due to the need to import soil for excavatian backfill.
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